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CIP Project Number: ST0901 

Title: University Boulevard North Bridge 

Project Phase: Design 

% of Phase Completion 

Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 500,000 

Funding Sources:  Certificate of Obligation 

Project Manager: Shashi Kumar 

Contractor: TBD 

Consultant: Trans Systems 

Project Description: 
Design and construct University Boulevard between the current terminus south of Ditch "H" near 

Wal-Mart to U.S. 90A. This section of University Boulevard will be four lanes with a median 

and will include a bridge over Ditch "H". 
 

Justification: This project is consistent with the Thoroughfare Plan and will help relieve 

congestion at the intersection of SH 6 and US 90A and promote better traffic movement 

through an expanding development corridor. 

Updates: TransSystems Corporation has submitted an acceptable proposal that will be 

presented to City Council in January. 

 

March 2009: An Advance Funding Agreement (AFA) with TxDOT for local government’s share of 

funding was approved by City Council in January 2009.  Award of design contract is scheduled 

for March 17, 2009. 



April 2009:  Engineering design contract was awarded to TranSystems Corp.  Design work is 

underway.  Coordination meetings have been held with TxDOT, FB County Drainage 

District, and other entities to facilitate data collection and input.  Provision is being made to 

incorporate a hike and bike trail as part of the proposed bridge crossing over Ditch H. 

June 2009: Trans Systems design contract has been awarded by City Council. Survey and 

geotech is underway as part of the 30% design phase. 

July 2009: 

August 2009-  The project is about 30% complete.  A progress meeting was held at TxDOT office 

to set the road profile based on the design 100-year elevation in Ditch H.  TxDOT has concurred 

with the profile and coordination of the project is underway with affected stakeholders. 

September 2009-Traffic study/ counts are underway to justify City’s request for dual turn 

lanes at the US 90A intersection as required by TxDOT. 

December 2009- Based on the warrants from the Traffic Study, TxDOT has authorized to 

move forward with design to include dual left turn-lanes from US 90A south to University 

North.  However, TxDOT did not authorize the requested right turn lane from 90A north to 

University, as this would involve costly relocation of existing storm drain system.  30% 

plans are expected to be ready soon. 

March 2010- The project design is about 50% complete.  30% design plans were reviewed and 

commented by TxDOT and City of Sugar Land.  Median opening and turn lane issues on 

University South requested by the 90A Commercial property developer were evaluated.  

Consultant recommends not providing median opening based on sight distance/operations 

constraints. 

 



 


